
CHESTER STREET CONSTRUCTION TIMELINE
As part of the Zoo Interchange project, work continues on and around Chester Street. Work on 
Chester Street will require the implementation of one-way traffic on Chester Street. This switch 
is scheduled to take place on Monday, December 22. In addition to the traffic switch, upcoming 
work is outlined below. 
12/22:  Implementation of one-way traffic on Chester Street. Although there are short portions 
of two-way roadway, a majority of the area will be one-way, eastbound traffic, permanently.  
12/22 and 12/23:  Installation of 6’ chain-link fence with screening and barrier wall down 
the center line of Chester Street. 
12/26 – 1/5/15:  Prepare area for installation of retaining wall. This will include pavement 
breaking and removal, excavation and creating a bench for the drill rig to sit on.  The drill rig 
will work inside the fence only. During this time, there will be very limited trucking on Chester 
Street due to limited access. 
1/5/15:  A drill rig will begin installing a soldier pile wall. The wall work in this area will last 
about 5 months. This work will not include pile driving, but drill rigs, dump truck removal of 
dirt, and concrete pours will take place during long daytime hours. 
End of January/Beginning of February 2015:  Close 92nd Street, over I-94, to demolish 
bridge. The bridge is to remain closed through Fall 2015. Pile driving will take place during the 
end of February and into March. 
End of Summer 2015:  Installation of noise wall along Chester Street. 
August 2015:  Begin reconstruction of pavement on Chester Street. This work is slated to take 
approximately two months and be completed in Fall 2015. This work will require intermittent 
disruption to residential access, but the project team will always work closely with the residents 
to coordinate these impacts. High early strength concrete will be utilized to decrease the length 
of impacts. As part of this work, driveway widening and reconfiguration will be completed to 
match the new street. 
The project team understands how great of an impact this work is and will continue to work with 
each of you to coordinate as much as possible. Please keep in mind that all construction activities 
are weather dependent and subject to change. Additional communications will be sent out any 
time there is a significant change to schedule or if there will be nighttime work occurring near 
your home. The project team appreciates your patience during this period of intense construction 
in your area.
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CHECK HERE. GET THERE.
• Visit us on the web at 

zoointerchange.wi.gov to view 
the latest project information, sign 

up for periodic mail and email updates, 
or leave a comment for the project team.
• Call the project team members listed 
in this update and we will be happy to 
address your questions.
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